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Bi-Weekly Progress Report No. 6 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from May 30, 2011 to June 10, 2011.   
 
The work performed during this reporting period includes: utility mark-outs, general clean-up, septic 
tank installation, building foundation excavation and structural foundation material delivery and staging.  
This work is summarized in further detail below.  A list of the supporting documentation attached with 
this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen    Construction Supervisor 
 
Arrowhead Contracting Inc (ACI) – Contractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope     Construction Foreman 
 
T&F Enterprises 
Tim Taub    Owner/Operator 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Maintenance of utility mark-outs by ACI 

 Re-marked spray paint markings and reset flagging for underground utility locations. 
 

 Structural Foundation Material Delivery and staging 
 25 cubic yards of material was delivered to the site by Liotta & Sons, Inc. 
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 CM Testing Laboratory collected a sample for Standard Proctor analysis, AASHTO-T180-
09 Method “D” 
 

 General Site Clean-up 
 ACI covered stockpiled soil with poly sheeting. Sheeting anchored, using ropes and 

stone.  
 
 Septic Tank Installation 

 T&F Enterprises supplied and installed a 1200 gallon, precast concrete septic tank. The 
tank is 8’ diameter by 5’-6” tall with two manholes and a concrete baffle. 

  
 Building Foundation Excavation 

 T&F Enterprises excavated soil from treatment building area. Removed soil staged near 
excavation for future use. 

 
 Health and Safety 

 A tailgate H&S meeting was conducted each day before the start of work activities. 
 

4.0  Problems/Corrective Action  
 During this two week period no problems or issues were noted.   
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  



 

 


ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         5-31-11        

Day           Tuesday     
 

WEATHER:       Sunny 
TEMP:        66/89 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
CAT 315 Excavator, - Removed from site by Tim Taub 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
General clean-up.  
 
No site activities. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic:Lifting/Ergonomics 
 
TESTING PERFORMED: 
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N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-1-11        

Day           Wednesday    
 

WEATHER:       Overcast 
TEMP:        66/89 deg F                                     
WIND:         slight 

                             

 Page 1 of 2 
 

FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
CAT 315 Excavator, - Removed from site by Tim Taub 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
General clean-up.  
 
No site activities. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips & Falls 
 
TESTING PERFORMED: 
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N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-2-11        

Day           Thursday    
 

WEATHER:       Sunny 
TEMP:        53/75 deg F                                     
WIND:         slight 

                             

 Page 1 of 2 
 

FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
CAT 315 Excavator, - Removed from site by Tim Taub 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI re-contacted one-call to re-mark utilities. ACI placed flags and spray paint to delineate pipe route. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Electrical Hazards 
 
TESTING PERFORMED: 
 
N/A 
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-3-11        

Day           Friday    
 

WEATHER:       Sunny 
TEMP:        55/79 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

08:00 Tim Taub T&F Enterprises  

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
CAT 315 Excavator, - Removed from site by Tim Taub 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F Enterprises starting layout and excavation of septic holding tank. Tank is a 3-piece, precast concrete structure. The lower 
section is 8’ diameter,30” tall, 4” thick walls and 6” thick floor. The middle section is 8’ diameter and 37” tall with 4” thick walls. The 
top piece is a 9” thick 8’ diameter slab with two 24” diameter man-ways. One baffle wall 4” thick, 7’-6”x4’-9” with 2-12”x12” 
openings. Two 23” ID man-way extensions with frames and covers have also been delivered. 
 
Utility companies started to re-mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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Daily Safety Tailgate meeting held. Featured Topic: Hand tools and small power tools 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Conference call 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-6-11        

Day           Monday    
 

WEATHER:       Sunny 
TEMP:        53/80 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
CAT 315 Excavator, - Removed from site by Tim Taub 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
25 yards of structural fill delivered to site. To be used below the treatment building concrete slab.  
 
CME on-site to collect sample of structural fill for proctor analysis. 
 
ACI cut two small trees down south of treatment building location to allow access to building foundation for concrete delivery, 
 
Utility companies started to re-mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-7-11        

Day           Tuesday    
 

WEATHER:       Sunny 
TEMP:        53/80 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
CAT 315 Excavator, - Removed from site by Tim Taub 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI cleaning up area around treatment building, Soil piles consolidated and wood relocated. 
 
Utility companies started to re-mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Hearing Protection 
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-8-11        

Day           Wednesday    
 

WEATHER:       Sunny 
TEMP:        71/86 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI cleaning up area around treatment building, 
 
Utility companies started to re-mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Heat Stress 
 
TESTING PERFORMED: 
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N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-13-11        

Day           Monday    
 

WEATHER:       Pt. Coudy 
TEMP:        57/73 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Verizon on-site to direct ACI where phone and internet will be provided to the site. There is a pole in the south east corner, outside 
the fence. 
 
Utility suppliers continue to mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic:  
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 

 


ATTACHMENT 2 
FIELD LOGBOOK NOTES 

  









 

 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT 3 
PHOTO LOG 
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Treatment Building foundation excavation. (Looking East)6/6/2011 JWM
Treatment Building foundation excavation. (Looking South)

PHOTOGRAPHIC LOG

DESCRIPTION 
6/3/2011

Contract No.: EP-W-09-002

JWM

6/3/2011 JWM

Groundwater Treatment System Construction

ACI Applying waterproofing between Precast Concrete sections.
Lowering Precast Septic Tank into excavation.

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
DATE

6/3/2011 Precast Septic Tank being set using excavator.
Delivery of Pre-cast concrete Septic Tank 

6/6/2011 JWM

JWM

BY

JWM
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Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: May 30 through June 10, 2011

Delivery of Pre-cast concrete Septic Tank 

Precast Septic Tank being set using excavator.
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PHOTOS: May 30 through June 10, 2011

IMAG0041.jpg 6/3/2011

IMAG0042jpg 6/3/2011
ACI Applying waterproofing between Precast Concrete sections.

Lowering Precast Septic Tank into excavation.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: May 30 through June 10, 2011
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IMAG0044.jpg 6/6/2011

Treatment Building foundation excavation. (Looking East)

Treatment Building foundation excavation. (Looking South)
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